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EDAAC Daily Ingest Volume
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EDAAC Product Distribution
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EDAAC Cumulative Distribution as of 06/04/2000
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EDC DAAC Overview Schedule

2nd Quarter

3rd Quarter

ID |Task Name Duration Start Finish May Jun Jul | Aug Sep
1 [Drop 5A.05+ Install and Test 1 day Thu 5/25/00 Thu 5/25/00 I

2 |TERRA Public Release Test | 3 days Tue 5/30/00 Thu 6/1/00

3 |Drop 5A.05++ Install and Test 1 day Thu 6/8/00 Thu 6/8/00

4 |TERRA Public Release Test Il 5 days Mon 6/12/00 Fri 6/16/00

5 |Drop 5B COTS 17 days Thu 6/1/00 Fri 6/23/00

6 |MODIS Data Versioning 23 days Tue 6/6/00 Thu 7/6/00

7 |ASTER Data Versioning 38 days Tue 5/30/00 Thu 7/20/00

8 |Drop 55 Hardware Complete 1 day Fri 7/14/00 Fri 7/14/00

9 |Drop 5B Install and Test 25 days Mon 6/26/00 Fri 7/28/00

10 |MODIS Public Release 1 day Fri 7/7/00 Fri 7/7/00

11 | ASTER Public Release 1 day Fri 7/21/00 Fri 7/21/00

12 |Drop 5B Regression Test | 5 days Mon 7/31/00 Fri 8/4100

13 |Drop 5B Regression Test Il 5 days Mon 9/25/00 Fri 9/29/00

14 |Drop 55 Transition 45 day s Mon 9/11/00 Fri 11/10/00 -
15 [MOSS Test 3 days Tue 10/17/00 | Thu 10/19/00

16 |AQUA Mission Test 2 days Wed 10/18/00 | Thu 10/19/00

17 |Regression Test for 55 5 days Mon 11/20/00 Fri 11/24/00

18 [AQUA launch 1 day Thu 12/21/00 | Thu 12/21/00




ECS Release 5B - New Mission Capability

— Terra Production Capacity
« 1x for L1 and 0.75x for Higher Level Production
— SSI&T Support for PM-1 (including production rules)

— Landsat 7 Floating Scene, Band and non-image product
subsetting

— 2-way interoperability with GDS for Product Search and
Orders

— Enhanced Client Data Access (PSA’s, ECS Core,
Integrated Browse)

— Operational Data Transition in Support of Software
Releases



